

AMEDD Data Sync Update


Joint Federal Data Sync Working
Group

27 July 2004

DSCP, Philadelphia PA

Data Sync Tool

- Audit
- Value
- Sourcing (future)



What 's Next?

(Major Milestones)



- Complete DB design and documentation – 15 March 04 – COMPLETE
- Complete automated analysis development and conduct first metrics output test – 15 April 04 – COMPLETE
- Prototype Dashboard based on BAMC dataset – 31 Apr 04 – COMPLETE
- Demo at Comergent – 6 May 04 – COMPLETE
- Complete QA of automated process using existing site data for first site sign on – 15 May 04 – COMPLETE
- Eight sites up and running – 1 Sep 04
- Site data rollup for Dashboard – 1 Oct 04
- Enhancements identified/prioritized/implemented – 15 Nov 04
- Additional site rollout/system enhancements – 1 Dec through EOFY05
- Integrate/transfer to DMLSS/JMAR – through EOFY05

Site Rollout

Goal: 8 Sites on-line by 1 Sept 04



- POCs identified by 27 July 04
- General overview WEBEX
 - 1400 29 July 04
- Week of 9-13 Aug - train & rollout
 - BAMC (Ft Sam Houston)
 - DDEAMC (Ft Gordon)
 - DACH (Ft Hood)
- Week of 16-20 Aug - train & rollout
 - MAMC (Ft Lewis)
 - GAHCC (Ft Drum)
- Week of 23-27 Aug - train & rollout
 - WACH (Ft Irwin)
 - EACH (Ft Carson)
 - WBAMC (Ft Bliss)